
 

 

Concord Middle School Building Committee 

 Meeting Minutes  

July 29, 2021  

 

PRESENT:  Dawn Guarriello, Laurie Hunter, Pat Nelson, Matt Root, Charles Parker, Frank Cannon, 

Jared Stanton, Chris Popov, Jon Harris, Matt Johnson, Russ Hughes, Justin Cameron, Heather Bout 

PRESENT FROM HILL INTERNATIONAL: Peter Martini, Ian Parks, Duclinh Hoang 

PRESENT FROM SMMA/EWING COLE: Kristen Olsen, Michael Dowhan 

MEETING ORGANIZER: Dawn Guarriello 

Call to Order  

Dawn Guarriello called the meeting to order at 7:30 A.M. via Zoom Virtual Conference call. A recording of 

the meeting will be made available at the Concord Public School’s project page and Town of Concord’s 

website. 

 

Co-chair, Dawn Guarriello, reported to the committee that Heather Bout will not be reappointed to the 

School Committee and Alexa Anderson will be joining the School Building Committee. 

 

Approval of Minutes 

Matt Johnson made a motion to approve the July 15, 2021 meeting minutes as written. Seconded by Russ 

Hughes. No further discussion. Motion carried unanimously. 

 

Correspondence 

Heather Bout reported to the committee that there was one correspondence asking about the discussion of 

electrical systems and when it was going to be discussed. Ms. Guarriello added there was a request from a 

community member for spelling out construction acronyms in the committee meetings and minutes for 

clarity. 

  

Ms. Guarriello requested a motion to switch the order of agenda items 4, Schematic Design, and item 5, 

Budget. Heather Bout motioned. Seconded by Matt Root. Motion carried unanimously. 

 

Project Budget Discussion 

Kristen Olsen, Project Manager with SMMA, reported to the committee on cost saving due-diligence to date 

and noted cost saving efforts are being made until bidding. Ms. Olsen noted the building footprint selected 

by the Committee during the Feasibility Study was inherently more efficient with its linear design and that 

the design team continues to refine it. For building envelope, the masonry exterior selected by the Committee 

is a more economical option for the exterior building material and the window to wall ratio had been reduced 

from 30% to 25% at the end of the Feasibility Study which is more economical as well. A scheduling analysis 

was completed with the school department which reduced the number of rooms as teachers are now sharing 

classrooms. There were also space reductions made to the dining area and media center. It was noted that 

the Massachusetts School Building Authority (MSBA) typically sizes the dining area to half the enrollment 

but this project is a third based on Concord’s plan to coordinate lunch times by grade. Maker Space and 



 

 

Alternative Physical Education (Alt PE) square footage was removed but with the intent to incorporate the 

activities in other spaces of the school. The Design team has refined the gym space and court layout through 

detailed discussions with the Athletic Director and has reported findings to the committee. 

 Matt Johnson asked about the high school’s window to wall ratio. SMMA did not know and will 

review. Dawn Guarriello also offered to reach out to a contact of hers who was formerly 

employed by the architecture firm that designed the high school. 

 Pat Nelson asked about the impact on daylighting with respect to only 25% window area. SMMA 

noted windows will be placed to maximize daylighting and views while also minimizing glare.  

 Charlie Parker asked for metrics for how much light goes into the rooms and would like more 

detailed information.  

Ms. Olsen noted the committee has realized cost savings by opting to follow LEED and other sustainability 

guidelines but not pursuing the formal certification process. Building component savings includes no lockers, 

as desired by the school administrators. Mr. Parker asked if that was a decision that was made and agreed 

upon by all. Mr. Cameron noted that the students had been working well without them in this past year and 

had minimal use before. Dr. Hunter offered to discuss it further if Committee members were interested but 

noted that no lockers is the School Department’s recommendation. Tile will need to be planned in place of 

the lockers to provide a durable surface. For building systems, the current design includes flexible sprinkler 

pipe connections and a variable refrigerant flow (VRF) system both of which are the more economical than 

alternatives and are commonly used in net zero ready buildings. No natural gas will be used for the science 

labs or kitchen. The Design team will still be performing a life cycle cost analysis for other systems as part 

of a due diligence effort. The current site design does not include the lower fields and the Fire Department 

agreed that a fire lane on the south side of building was not required due to building fire sprinklers, proposed 

footprint, and planned egress.  

 

Ms. Olsen noted that there are on-going efforts for sustainability which includes reviewing the number of 

electric vehicle (EV) charging (and readiness) stations. Building envelopment refinements will be an on-

going process until bid. Building and site materials will be a continued design process. Auditorium layout is 

still being studied by the Design team. The FF&E consultant is reviewing furniture which can affect space 

requirements, for example, cafeteria folding tables which would determine storage requirements. The Design 

team is continuing to look at operable wall partition types and locations. A value engineering list will be 

developed by SMMA and Hill for committee review as the design develops so when the estimates are 

complete, the committee can look at other potential cost saving or value adding alternatives.  

 

Ms. Olsen added that the current known cost risks are the market conditions, unforeseen site conditions 

and the septic system design requirements. 

 

Discussion ensued: 

 Dr. Hunter suggested to the committee that it would be beneficial for the subcommittees, specifically 

the Design, Sustainability, and Finance subcommittees to meet and review the current design in 

person. Dr. Hunter and Mr. Cameron continue to review space requirements and looked at the 

science lab prep rooms and teacher work rooms sizes to possibly reduce size by approximately 1,000 

SF which brings the estimated total project cost range down to $100.3M to 100.5M. Ms. Guarriello 



 

 

supported the idea of having the subcommittees (design, sustainability, finance) to meet and review 

these details.  

 Ms. Guarriello read an email from Court Booth for record. See attached email.   

 Pat Nelson asked the committee about the process for design decisions. Charlie Parker questioned 

when and how design decisions are being made, and would like the committee to bring closure to 

the decisions and design direction. Ms. Olsen noted that typically school building committee’s do 

not vote on each and every design element. Instead the team develops the design, seeking input from 

the Committee iteratively, using that feedback to hone in on details and design refinement. 

Committee and community feedback is typically provided in the committee meetings which help to 

direct the design process and follow-up emails from community and committee members are being 

received and taken into consideration. Ms. Guarriello added that during Schematic Design, the team 

works towards setting a budget more than making final design decisions.  

 Chris Popov added that the committee should approve all aspects of the building.  

 Ian Parks, Hill International, noted that Hill is heavily involved in managing the design process with 

the architect through weekly/daily coordination meetings and calls. A lot of due-diligence is done 

with SMMA in preparation for the committee meetings to confirm previous comments are addressed 

in design progressions, ensuring that the committee is heard. Mr. Parks added that the total project 

budget is $108M, as voted formally by the committee to increase the size of the gymnasium and 

auditorium. However, Hill and SMMA understand that the goal of the committee is to design and 

build a $100M school.  

 Matt Root welcomed the opportunity to restart the subcommittees and would like to have two 

subcommittee meetings prior to the full building committee. 

 Dr. Hunter noted the Finance subcommittee would need a chair. Ms. Nelson added the 

Communications subcommittee also needs a chair. 

 

Schematic Design (SD)  

Michael Dowhan, with SMMA, provided an update on the site design to the committee. Mr. Dowhan noted 

the existing site is about 30 acres, mostly wooded or sloped which leaves about 5.5 acres of site to build on. 

The proposed Phase 1 limit of work, new building, parking, circulation and grading, is approximately 8 acres 

(350,000 sf). The Phase 2 limit of work, athletic fields, grading, is about approximately 7.8 acres (341,000 sf). 

The initial focus for the Design team is the materiality at the entrance promenade/entrance plaza, proposed 

outdoor classrooms, outdoor gathering area on the south side of the building, and the Amphitheatre (sloped 

lawn area or terrace for outdoor performance).  

  

Discussion ensued: 

 Chris Popov noted drainage, reuse of water, sustainability and maintenance should be considered 

during site design. Mr. Dowhan noted the parking area would have a series of bioretention and rain 

gardens to keep the run off on site. Mr. Dowhan added the impervious area is currently 14.8%, under 

15% as required.  

 Ms. Guarriello asked if there is any potential for discovering unforeseen underground utilities. Mr. 

Dowhan noted currently that the Design team’s understanding is there won’t be any issues or 

conflicts with the proposed school and parking lot. 



 

 

 Mr. Dowhan noted the potential to keep the septic system in its current location and provide a pump 

as a cost saving over reestablishing it in its entirety closer to the school. The location is also being 

reviewed in relationship to the nearby well. Matt Root noted the septic system may be towards the 

end. Dr. Hunter agreed.  

 Mr. Root asked if the field needs irrigation or any other locations? Mr. Dowhan noted typically no 

irrigation is provided for fields and the current design does not include irrigation but can be 

considered if the committee desires. Mr. Dowhan noted that LEED does not prohibit the irrigation 

of athletic fields. Dr. Hunter noted that this would need to be discussed as an irrigation system is 

currently being installed at the Willard school’s athletic fields. 

 Ms. Guarriello reminded SMMA to ensure free and clear access for all students and faculty for site 

design considerations. 

 

Cash flow Update 

Ian Parks, with Hill, presented to the committee on the cash flow for the end of July 2021 showing recently 

an invoice from SMMA for schematic design services for the amount of $69,318 for May and June 2021. 

The total expenditure to date is $833,040. 

 

Mr. Johnson asked if there could be a projection for project costs until completion of schematic design. Mr. 

Parks noted Hill made a projection early on in 2019 and updated the cash flow showing the pause and 

Schematic Design completing in December 2021.  

 

Next Steps 

Next meeting will be Thursday, August 5, 2021 

 

New Business 

Dawn Guarriello asked the committee to start considering a hybrid virtual/in-person format for upcoming 

meetings. 

 

Public Comment 

No public comments. 

 

Adjournment 

Co-Chair Dawn Guarriello requested the meeting be adjourned at 9:30 AM. Heather Bout made the motion 

to adjourn, Matt Johnson seconded the motion. The motion carried unanimously. 

 

Details of this meeting can be found on the Zoom link below: 

https://concordps.zoom.us/rec/play/4DtpCynCLi1Wr0FN4JbBRwbZjZjyg66VXY8P1SgSGt7kZ4Hdglf

BJUPW8haeFqxzAKRheQJPVXeHla7Y.f8rHTYvul1nj-a5T 

https://concordps.zoom.us/rec/play/4DtpCynCLi1Wr0FN4JbBRwbZjZjyg66VXY8P1SgSGt7kZ4HdglfBJUPW8haeFqxzAKRheQJPVXeHla7Y.f8rHTYvul1nj-a5T
https://concordps.zoom.us/rec/play/4DtpCynCLi1Wr0FN4JbBRwbZjZjyg66VXY8P1SgSGt7kZ4HdglfBJUPW8haeFqxzAKRheQJPVXeHla7Y.f8rHTYvul1nj-a5T


----- Forwarded Message -----
From: Courtland Booth <booth.csc@gmail.com>
To: Dawn Guarriello <dawnguarriello@yahoo.com>; Pat Nelson <pcknelson@gmail.com>
Cc: Laurie Hunter <lhunter@concordps.org>; Alexa Anderson <alanderson@concordps.org>; Cynthia Rainey
<crainey@concordps.org>
Sent: Wednesday, July 28, 2021, 08:44:16 PM EDT
Subject: CMSBC

Good evening,

I will have telephone access at best tomorrow, so I am sending this along with the request that you share it for the record
on my behalf in the meeting when members are permitted to add their input.

On Wednesday the School Committee appointed Alexa Anderson as one of its CMSBC representatives today and
appointed me to continue serving.

We trust that Heather Bout, who has served the School Committee and the CMSBC so admirably, will be able to fulfill
other important roles for the project in the future, perhaps in one of the anticipated community leadership roles that does
not require formal appointment. The School Committee is very grateful for her leadership during the critical phases that
took the project from a need and vision to the schematic design phase we are focused on now.

Speaking as an individual member only (the School Committee has not discussed the project recently) I wish to
recommend that SMMA no longer reference the $108 million guideline as such, as our Fincom observer recently informed
us that the number was arrived at in error, with an inflation projection applied twice, inadvertently.

I also wish to recommend that our subcommittees be permitted to resume their work. Laurie Hunter’s memo this week
suggests to me that there is a role for the subcommittees. When they were asked to stand down, I recall that we agreed
that our work would instead be done at the full committee level. However, it appears that budget and design work was
moved off to a smaller group in recent weeks. While we should appreciate everyone's efforts on behalf of our project
goals, for the long term integrity of the project our work should return to the subcommittee work conducted publicly.

Thank you.

Court Booth


